Proceedings:of the meeting on Jindal Steel & Power Ltd (JSPL), IPP for establishment of
Hospital & Medical College, Power Training Institute and Higher Secondary School within
a definite time period under the Chairmanship of Chief Secretary, Odisha on 27.04.2012
at 4.00 PM in the his conference hall. :

The meeting was chaired by the Chief Secretary. The list of participants present in the meeting

is annexed.

Initiating the discussion Commissioner-cum-Secretary, Energy informed that JSPL signed MOU.
with the State Govt. on 07.02.09 to set up 1320 MW IPP at Boinda in Arigul district. Subsequently,
JSPL formed a 100% owned subsidiary company namely Jindal Power Ltd.(JPL), transferred the
independent Power business and applied to State Govt. to reassign MOU in favour of JPL. However,
as the proposed location at Boinda is falling in command area of an iffigation project, project was
relocated to Badkerjang as a patch of around 1100 Ac. of land originally acquired for JSPL for Steel
project was lying in the name of IDCO due to the reduction in recommended land through
benchmarking study by MN Dastur. Other major consideration was immediate avallability of g,!and to

kick-start the power project.

13" HLCA held on 10.08.10 cleared for assigning the MoU in favour ef JPL and 14™ HLCA held
on 04.05.11 cleared for relocation of site to Badkerejang with certain conditions and a draft Tripartite
MoU has been prepared as per the advice of Law Dept. for signing amongst JSPL, JPL & GoO to this
effect. Further as per the condition of HLCA, JSPL was supposed to develop a downstream Industrial
Park before completion of IPP, establish Medical College and-Hospital, Power Training Institute and
Higher Secondary School. ISPL confirmed the willingness and committed to. fulfill all the above
conditions. IPICOL recommended 900 Ac. of land in favour of JPL for 1320M&Q{E IPP at Badkerjung,
Angul. v

The Executive Director of JSPL informed that JSPL signed MOU GoQ ~tro establish a downstream
Tndustrial Park at Parana over approx. 1400 Ac. of land which was earlier notified under section 4(i)
in favour of Essar Energy for establishment of IPP and was later vacated. IPICOL also recommended
1400 Ac. of land in favour of JSPL to IDCO for the Industrial Park at Parang which includes the land
for Medical College & Hospital, Power Training Institute. JSPL received Administrative approva!‘ for the
Industrial Park and 4(i) notification under process. Subsequently it was found out that a major part of
the area (approximately 900'Ac) covering two villages (Parang & Mukundapur) falls under ayacut

area,
It was further discussed that Energy Dept asked JSPL to give undertaking to establish Medical

College & Hospital, Power Training Institute and Higher Secondary School within a definite time from

the date of executin~ of supplemental MOU. JSPL already set up a miodern HS School in township



-

area of Steel Plant, which is already functional. They confirmed to establish Power Training Institute
within 2 yrs from commissioning of 1% unit of 660 MW and to establish Hospital within 2 yrs, Medical
College within 3 yrs & HS School within 18 months of getting possession of land for the purpose.

A detailed deliberation was held amongst the participants and following decisions were taken.

()  JSPL will retain the non-ayacut portion of the land from their original application in village
Parang and Mukundapur and leave out all the ayacut land of 900 Ac (approx.) from their
original application of 1400 Ac. This revised land application amounting to 500 Ac (approx.) will
form the 1% phase of their downstream Industrial Park and for establishment of Hospital &
Medical College and Power Trairﬁng Institute.

(i) Simultaneously, JSPL will have to survey and submit the land schedule, Map etc for the balance
portion of the land from adjoining villages the feasibility of which would be ascertained from
IDCO and District Administration. This would form the 2™ phase of Industrial Park.

(i) JSPL was asked to submit the revised land application for Phase-1 of downstream Industrial
Park to IDCO immediately for expediting land acquisition process.

(iv) The time line submitted by the company for various social and educational infrastructure
projects like Hospital & Medical College, Power Training Institute and HS School will commence
from the date of approval of 6(1) proposal of the proposed 500 Ac (approx.) of land for the 1%
Phase of Industrial Park, '

(v) The above stipulations will be incorporated in the Supplemental MoU.

The meeting ended with participants thanking the chair. | EJ J
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